
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 06/21/2011

ESTIMATE SUMMARY 14:27:58

CONTID: C16275         ESTIMATE NO: 0005 PROG 2005

PCN: 16275-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 86-FOUNDERS PARKWAY PERCENT TIME:

PROJECT NO: STA086A-047                   

SH 86-FOUNDERS PARKWAY

NAME OF ROAD: SH 86-Founders Parkway

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING 06/17/2011 DATE TIME STARTED 01/31/2011

6374 S. RACINE CIRCLE DATE LET 12/02/2010 DATE WORK BEGAN 01/31/2011

 DATE AWARDED 12/10/2010 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 12/30/2010 DATE ACCEPTED

CENTENNIAL CO 80111     303/688-6611 DATE NOTICE TO PROCEED 01/31/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,901,653.12 PARTICIPATING $ $ 259,413.61

AWARD PROJECT AMT: 6,319,919.23 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -7,782.41

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

39.11

WORK DAYS

WORK DAYS

23.46%

5,282,778.45

259,413.61

259,413.61

251,631.20

$

$

$

$

1,577,699.67

41,175.00

1,618,874.67

0.00

1,618,874.67

-40,010.24

0.00

1,578,864.43

0.00

AMOUNT DUE 1,578,864.43 251,631.20

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 251,631.20

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

88.0 TIME ALLOW: 225

ORIG TIME ALLOW: 225
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PCN: 16275-BID    ESTIMATE RUN 06/21/2011

PROJECT: STA086A-047                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:27:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.400

0.100

201-00000  
 

1.000

L S 

70,000.00000 35,000.000.500

7,000.00

0010 Removal of Tree 36.000

0.000

202-00010  
 

36.000

EACH

225.00000 8,100.0036.000

0.00

0015 Removal of Pipe 0.000

50.000

202-00035  
 

147.000

LF  

15.50000 775.0050.000

775.00

0020 Removal of End Section 0.000

0.000

202-00037  
 

2.000

EACH

275.00000 0.000.000

0.00

0025 *Removal of Delineator 294.000

0.000

202-00090  
 

360.000

EACH

10.00000 2,940.00294.000

0.00

0030 *Removal of Sidewalk 0.000

367.000

202-00200  
 

2,336.000

SY  

6.45000 2,367.15367.000

2,367.15

0035 *Removal of Curb 0.000

0.000

202-00201  
 

1,570.000

LF  

3.65000 0.000.000

0.00

0040 *Removal of Curb and Gutter 3,938.000

26.000

202-00203  
 

10,677.000

LF  

3.65000 14,468.603,964.000

94.90

0045 *Removal of Concrete Curb Ramp 0.000

19.000

202-00206  
 

136.000

SY  

6.45000 122.5519.000

122.55

0050 *Removal of Concrete Pavement 17,330.000

618.000

202-00210  
 

35,728.000

SY  

7.05000 126,533.4017,948.000

4,356.90

0055 Removal of Asphalt Mat 2,598.000

74.000

202-00220  
 

13,331.000

SY  

1.40000 3,740.802,672.000

103.60
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PCN: 16275-BID    ESTIMATE RUN 06/21/2011

PROJECT: STA086A-047                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:27:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

2,391.000

SY  

2.85000 0.000.000

0.00

0065 *Removal of Pavement Marking 3,709.000

0.000

202-00250  
 

4,000.000

SF  

1.10000 4,079.903,709.000

0.00

0070 *Removal of Ground Sign 6.000

0.000

202-00810  
 

44.000

EACH

100.00000 600.006.000

0.00

0075 *Removal of Sign Panel 0.000

0.000

202-00821  
 

1.000

EACH

100.00000 0.000.000

0.00

0080 *Removal of Fence 748.000

0.000

202-01000  
 

748.000

LF  

1.05000 785.40748.000

0.00

0085 *Removal of Guardrail Type 3 225.000

0.000

202-01130  
 

731.000

LF  

2.85000 641.25225.000

0.00

0090 Removal of Guardrail Type 7 0.000

0.000

202-01170  
 

20.000

LF  

125.00000 0.000.000

0.00

0095 *Removal of Tensioned Cable Barrier 1,425.000

0.000

202-01200  
 

1,425.000

LF  

1.55000 2,208.751,425.000

0.00

0100 *Removal of End Anchorage 2.000

0.000

202-01300  
 

12.000

EACH

115.00000 230.002.000

0.00

0105 Plug Culvert 0.000

0.000

202-04001  
 

1.000

EACH

1,000.00000 0.000.000

0.00

0110 *Clean Culvert 0.000

0.000

202-04002  
 

9.000

EACH

1,600.00000 0.000.000

0.00
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PCN: 16275-BID    ESTIMATE RUN 06/21/2011

PROJECT: STA086A-047                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:27:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Sandblasting 0.000

0.000

202-05150  
 

24,000.000

SF  

0.70000 0.000.000

0.00

0120 *Embankment Material (Complete In Place) 0.000

23,607.000

203-00060  
 

52,461.000

CY  

3.90000 92,067.3023,607.000

92,067.30

0125 Muck Excavation 0.000

0.000

203-00100  
 

1,000.000

CY  

10.00000 0.000.000

0.00

0130 Proof Rolling 0.000

0.000

203-01100  
 

20.000

HOUR

65.00000 0.000.000

0.00

0135 Blading 42.000

0.000

203-01500  
 

100.000

HOUR

95.00000 3,990.0042.000

0.00

0140 Dozing 0.000

8.000

203-01550  
 

10.000

HOUR

115.00000 920.008.000

920.00

0145 *Potholing 253.250

25.500

203-01597  
 

278.750

HOUR

206.75000 57,631.56278.750

5,272.13

0150 Structure Excavation 4,964.000

664.000

206-00000  
 

7,343.000

CY  

1.25000 7,035.005,628.000

830.00

0155 *Erosion Log (12 Inch) 880.000

170.000

208-00002  
 

2,000.000

LF  

2.50000 2,625.001,050.000

425.00

0160 *Silt Fence 0.000

0.000

208-00020  
 

1,000.000

LF  

1.00000 0.000.000

0.00

0165 *Gravel Bag 930.000

0.000

208-00034  
 

1,500.000

LF  

5.00000 4,650.00930.000

0.00



CONTID: C16275         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 16275-BID    ESTIMATE RUN 06/21/2011

PROJECT: STA086A-047                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:27:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Concrete Washout Structure 2.000

0.000

208-00045  
 

3.000

EACH

600.00000 1,200.002.000

0.00

0175 *Storm Drain Inlet Protection (Type 1) 0.000

0.000

208-00051  
 

425.000

LF  

5.00000 0.000.000

0.00

0180 *Vehicle Tracking Pad 4.000

0.000

208-00070  
 

10.000

EACH

652.50000 2,610.004.000

0.00

0185 Removal and Disposal of Sediment (Labor) 15.000

4.000

208-00103  
 

100.000

HOUR

45.00000 855.0019.000

180.00

0190 Removal and Disposal of Sediment (Equipment) 18.000

0.000

208-00105  
 

60.000

HOUR

90.00000 1,620.0018.000

0.00

0195 Erosion Control Supervisor 171.000

30.500

208-00205  
 

500.000

HOUR

45.00000 9,067.50201.500

1,372.50

0200 *Reset Sign Panel 0.000

0.000

210-00815  
 

9.000

EACH

100.00000 0.000.000

0.00

0205 *Reset Fence 0.000

0.000

210-01000  
 

121.000

LF  

1.85000 0.000.000

0.00

0210 *Reset Gate 0.000

0.000

210-01011  
 

4.000

EACH

235.00000 0.000.000

0.00

0215 *Reset Sprinkler Head 0.000

0.000

210-01700  
 

240.000

EACH

12.00000 0.000.000

0.00

0220 Modify Inlet 0.000

0.000

210-04020  
 

1.000

EACH

1,925.00000 0.000.000

0.00
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PCN: 16275-BID    ESTIMATE RUN 06/21/2011

PROJECT: STA086A-047                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:27:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Seeding (Native) 0.000

0.000

212-00006  
 

14.000

ACRE

360.00000 0.000.000

0.00

0230 *Soil Conditioning 0.000

0.000

212-00032  
 

14.000

ACRE

1,250.00000 0.000.000

0.00

0235 *Sod 0.000

0.000

212-00050  
 

32,550.000

SF  

1.00000 0.000.000

0.00

0240 *Mulching (Weed Free Hay) 0.000

0.600

213-00002  
 

20.000

ACRE

380.00000 228.000.600

228.00

0245 *Spray-on Mulch Blanket 4.400

0.000

213-00012  
 

5.000

ACRE

3,350.00000 14,740.004.400

0.00

0250 *Mulch Tackifier 0.000

120.000

213-00061  
 

4,000.000

LB  

1.85000 222.00120.000

222.00

0255 *Soil Retention Blanket (Straw-Coconut) 0.000

0.000

216-00201  
 

5,726.000

SY  

2.10000 0.000.000

0.00

0260 *Turf Reinforcement Mat (Class 3) 0.000

0.000

216-00303  
 

3,000.000

SY  

6.70000 0.000.000

0.00

0265 Herbicide Treatment 0.000

0.000

217-00020  
 

16.000

HOUR

103.50000 0.000.000

0.00

0270 Aggregate Base Course (Class 6) 51.150

0.000

304-06000  
 

150.000

TON 

50.00000 2,557.5051.150

0.00

0275 *Hot Mix Asphalt (Patching) (Asphalt) 64.060

3.380

403-00720  
 

150.000

TON 

106.00000 7,148.6467.440

358.28
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PCN: 16275-BID    ESTIMATE RUN 06/21/2011

PROJECT: STA086A-047                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:27:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 0.000

0.000

403-34741  
 

2,578.050

TON 

57.60000 0.000.000

0.00

0285 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

484.980

TON 

98.95000 0.000.000

0.00

0290 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

5,212.000

GAL 

1.50000 0.000.000

0.00

0295 Concrete Pavement (Patching) 193.000

353.000

412-00190  
 

1,431.000

SY  

89.85000 49,058.10546.000

31,717.05

0300 *Concrete Pavement (8 Inch) 0.000

0.000

412-00800  
 

40,779.000

SY  

24.20000 0.000.000

0.00

0305 *Concrete Pavement (10 Inch) 0.000

0.000

412-01000  
 

35,993.000

SY  

26.90000 0.000.000

0.00

0310 Riprap (9 Inch) 28.000

103.000

506-00209  
 

210.000

CY  

100.00000 13,100.00131.000

10,300.00

0315 15 Inch Reinforced Concrete Pipe 665.000

94.000

603-01150  
 

1,530.000

LF  

49.50000 37,570.50759.000

4,653.00

0320 18 Inch Reinforced Concrete Pipe 3,438.000

328.000

603-01180  
 

4,030.000

LF  

38.50000 144,991.003,766.000

12,628.00

0325 24 Inch Reinforced Concrete Pipe 3,021.000

203.000

603-01240  
 

3,348.000

LF  

45.00000 145,080.003,224.000

9,135.00

0330 30 Inch Reinforced Concrete Pipe 0.000

0.000

603-01300  
 

156.000

LF  

89.00000 0.000.000

0.00
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PCN: 16275-BID    ESTIMATE RUN 06/21/2011

PROJECT: STA086A-047                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:27:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 36 Inch Reinforced Concrete Pipe 0.000

0.000

603-01360  
 

288.000

LF  

155.50000 0.000.000

0.00

0340 15 Inch Reinforced Concrete End Section 0.000

1.000

603-05015  
 

1.000

EACH

800.00000 800.001.000

800.00

0345 18 Inch Reinforced Concrete End Section 1.000

9.000

603-05018  
 

10.000

EACH

850.00000 8,500.0010.000

7,650.00

0350 24 Inch Reinforced Concrete End Section 0.000

3.000

603-05024  
 

3.000

EACH

1,000.00000 3,000.003.000

3,000.00

0355 Inlet Type C (Special) 1.000

3.000

604-00350  
 

5.000

EACH

3,450.00000 13,800.004.000

10,350.00

0360 Inlet Type D (5 Foot) 0.000

0.000

604-00505  
 

1.000

EACH

3,150.00000 0.000.000

0.00

0365 Inlet Type D (10 Foot) 0.000

0.000

604-00510  
 

1.000

EACH

4,500.00000 0.000.000

0.00

0370 *Inlet Type 16 (5 Foot) 0.000

0.750

604-16005  
 

11.000

EACH

2,850.00000 2,137.500.750

2,137.50

0375 *Inlet Type 16 (Double) (5 Foot) 7.500

0.000

604-16505  
 

19.000

EACH

4,280.00000 32,100.007.500

0.00

0380 *Inlet Type 16 (Double) (10 Foot) 0.000

0.750

604-16510  
 

1.000

EACH

5,315.00000 3,986.250.750

3,986.25

0385 *Inlet Type 16 (Double) (15 Foot) 0.000

0.000

604-16515  
 

1.000

EACH

6,480.00000 0.000.000

0.00
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PCN: 16275-BID    ESTIMATE RUN 06/21/2011

PROJECT: STA086A-047                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:27:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Inlet Type 16 (Triple) (5 Foot) 0.750

0.750

604-16605  
 

5.000

EACH

5,660.00000 8,490.001.500

4,245.00

0395 *Inlet Type R  L 5 (5 Foot) 1.000

0.500

604-19105  
 

4.000

EACH

3,440.00000 5,160.001.500

1,720.00

0400 *Inlet Type R  L 10 (5 Foot) 1.000

1.500

604-19205  
 

12.000

EACH

4,260.00000 10,650.002.500

6,390.00

0405 *Inlet Type R  L 10 (10 Foot) 0.000

0.500

604-19210  
 

2.000

EACH

6,055.00000 3,027.500.500

3,027.50

0410 *Inlet Type R  L 15 (5 Foot) 1.000

0.000

604-19305  
 

4.000

EACH

5,475.00000 5,475.001.000

0.00

0415 *Inlet Type R  L 15 (10 Foot) 0.000

0.000

604-19310  
 

2.000

EACH

7,625.00000 0.000.000

0.00

0420 *Inlet Type R Special (5 Foot) 0.000

0.000

604-19405  
 

1.000

EACH

5,800.00000 0.000.000

0.00

0425 Manhole Slab Base (5 Foot) 13.000

-1.000

604-30005  
 

14.000

EACH

2,250.00000 27,000.0012.000

-2,250.00

0430 Manhole Slab Base (10 Foot) 18.000

1.000

604-30010  
 

19.000

EACH

3,500.00000 66,500.0019.000

3,500.00

0435 Manhole Slab Base (15 Foot) 2.000

0.000

604-30015  
 

2.000

EACH

4,325.00000 8,650.002.000

0.00

0440 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

2,800.000

LF  

12.70000 0.000.000

0.00
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PCN: 16275-BID    ESTIMATE RUN 06/21/2011

PROJECT: STA086A-047                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:27:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 Guardrail Type 7 (Style CE) 0.000

0.000

606-00740  
 

20.000

LF  

317.10000 0.000.000

0.00

0450 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

10.000

EACH

1,565.00000 0.000.000

0.00

0455 *End Post 16.000

0.000

607-00005  
 

16.000

EACH

110.00000 1,760.0016.000

0.00

0460 *Corner and Line Brace Post 29.000

0.000

607-00010  
 

29.000

EACH

125.00000 3,625.0029.000

0.00

0465 *Fence Barbed Wire with Metal Posts 7,271.000

0.000

607-01000  
 

7,271.000

LF  

1.00000 7,271.007,271.000

0.00

0470 *Fence (Plastic) 921.000

0.000

607-11525  
 

921.000

LF  

2.15000 1,980.15921.000

0.00

0475 *Concrete Sidewalk (6 Inch) 0.000

0.000

608-00006  
 

2,329.000

SY  

24.35000 0.000.000

0.00

0480 *Concrete Curb Ramp 0.000

0.000

608-00010  
 

88.000

SY  

78.00000 0.000.000

0.00

0485 *Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

215.000

LF  

26.00000 0.000.000

0.00

0490 *Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

234.000

LF  

26.00000 0.000.000

0.00

0495 *Curb and Gutter Type 2 (Section II-M) 0.000

0.000

609-21021  
 

47,713.000

LF  

9.70000 0.000.000

0.00
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PCN: 16275-BID    ESTIMATE RUN 06/21/2011

PROJECT: STA086A-047                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:27:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 Median Cover Material (4 Inch Patterned Concrete) 0.000

0.000

610-00024  
 

126,820.000

SF  

3.20000 0.000.000

0.00

0505 *Delineator (Type I) 0.000

0.000

612-00001  
 

211.000

EACH

20.00000 0.000.000

0.00

0510 *Delineator (Type II) 0.000

0.000

612-00002  
 

100.000

EACH

25.00000 0.000.000

0.00

0515 *Delineator (Type III) 0.000

0.000

612-00003  
 

16.000

EACH

30.00000 0.000.000

0.00

0520 *2 Inch Electrical Conduit (Bored) 0.000

135.000

613-00206  
 

140.000

LF  

10.00000 1,350.00135.000

1,350.00

0525 *4 Inch Electrical Conduit (Bored) 0.000

135.000

613-00408  
 

140.000

LF  

18.00000 2,430.00135.000

2,430.00

0530 *Pull Box (36"x48"x18") 0.000

1.000

613-07038  
 

1.000

EACH

900.00000 900.001.000

900.00

0535 *Wiring 0.000

1.000

613-10000  
 

1.000

L S 

2,855.00000 2,855.001.000

2,855.00

0540 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

168.000

SF  

18.00000 0.000.000

0.00

0545 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

132.000

SF  

24.00000 0.000.000

0.00

0550 *Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

284.000

LF  

15.00000 0.000.000

0.00
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AMOUNT

CAT NO0200 ROADWAY 

0555 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

25.000

EACH

35.00000 0.000.000

0.00

0560 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 0.000

0.000

614-01585  
 

261.000

LF  

25.00000 0.000.000

0.00

0565 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 0.000

0.000

614-01588  
 

25.000

EACH

350.00000 0.000.000

0.00

0570 *2 Inch Plastic Pipe 0.000

0.000

619-50160  
 

520.000

LF  

2.50000 0.000.000

0.00

0575 *Detour Pavement 1,258.000

0.000

621-00450  
 

1,500.000

SY  

41.10000 51,703.801,258.000

0.00

0580 *4 Inch Pop-Up Spray Sprinkler 0.000

0.000

623-00205  
 

18.000

EACH

15.00000 0.000.000

0.00

0585 *4 Inch Pop-Up Rotary Sprinkler 0.000

0.000

623-00332  
 

17.000

EACH

30.00000 0.000.000

0.00

0590 18 Inch Drainage Pipe (Class 0) 0.000

172.000

624-20018  
 

333.000

LF  

60.00000 10,320.00172.000

10,320.00

0595 *Construction Surveying 0.240

0.080

625-00000  
 

1.000

L S 

36,500.00000 11,680.000.320

2,920.00

0600 *Construction Surveying (Hourly) 8.600

0.000

625-00001  
 

40.000

HOUR

115.00000 989.008.600

0.00

0605 *Mobilization 0.460

0.000

626-00000  
 

1.000

L S 

620,000.00000 285,200.000.460

0.00
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PERIOD

14:27:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0610 Public Information Services 0.400

0.000

626-01000  
 

1.000

L S 

6,000.00000 2,400.000.400

0.00

0615 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

204.000

GAL 

71.00000 0.000.000

0.00

0620 *Pavement Marking Paint (Low VOC Solvent Base) 221.000

41.000

627-00012  
 

400.000

GAL 

29.00000 7,598.00262.000

1,189.00

0625 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

0.000

627-02010  
 

3,623.000

SF  

10.20000 0.000.000

0.00

0630 Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

468.000

SF  

13.00000 0.000.000

0.00

0635 *Flagging 1,782.500

194.750

630-00000  
 

3,000.000

HOUR

20.00000 39,545.001,977.250

3,895.00

0640 *Traffic Control Inspection 50.000

10.000

630-00007  
 

150.000

DAY 

100.00000 6,000.0060.000

1,000.00

0645 *Traffic Control Management 59.000

7.000

630-00012  
 

180.000

DAY 

410.00000 27,060.0066.000

2,870.00

0650 *Flashing Beacon (Portable) 5.000

0.000

630-80001  
 

10.000

EACH

850.00000 4,250.005.000

0.00

0655 *Barricade (Type 3 M-A) (Temporary) 11.500

0.000

630-80335  
 

23.000

EACH

180.00000 2,070.0011.500

0.00

0660 *Barricade (Type 3 M-B) (Temporary) 0.000

0.000

630-80336  
 

0.000

EACH

225.00000 0.000.000

0.00
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0665 *Construction Traffic Sign (Panel Size A) 29.000

0.000

630-80341  
 

58.000

EACH

40.00000 1,160.0029.000

0.00

0670 *Construction Traffic Sign (Panel Size B) 31.500

0.000

630-80342  
 

107.000

EACH

75.00000 2,362.5031.500

0.00

0675 *Construction Traffic Sign (Panel Size C) 6.500

0.000

630-80343  
 

15.000

EACH

100.00000 650.006.500

0.00

0680 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

2.000

EACH

3,950.00000 3,950.001.000

0.00

0685 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.500

0.000

630-80358  
 

3.000

EACH

1,850.00000 2,775.001.500

0.00

0690 *Drum Channelizing Device 198.500

0.000

630-80360  
 

400.000

EACH

50.00000 9,925.00198.500

0.00

0695 *Drum Channelizing Device (With Light) (Flashing) 5.500

0.000

630-80363  
 

11.000

EACH

65.00000 357.505.500

0.00

0700 *Traffic Cone 138.500

0.000

630-80380  
 

277.000

EACH

10.00000 1,385.00138.500

0.00

0705 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.000

0.000

630-85040  
 

1.000

EACH

12,500.00000 0.000.000

0.00

0710 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

282,752.000

F A 

1.00000 0.000.000

0.00

0715 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00
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0720 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0725 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

90,000.000

F A 

1.00000 0.000.000

0.00

0730 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

20,000.000

F A 

1.00000 0.000.000

0.00

0735 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

2,100.000

F A 

1.00000 0.000.000

0.00

0740 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

1,400.000

F A 

1.00000 0.000.000

0.00

0745 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

100,000.000

F A 

1.00000 0.000.000

0.00

0750 F/A ESB Program 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0755 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0760 F/A Power Lines 65,443.850

0.000

700-70200  
 

65,443.850

F A 

1.00000 65,443.8565,443.850

0.00

0765 F/A Water Lines 0.000

0.000

700-70270  
 

10,429.500

F A 

1.00000 0.000.000

0.00

0770 F/A Erosion Control 0.000

0.000

700-70380  
 

5,000.000

F A 

1.00000 0.000.000

0.00



CONTID: C16275         COLORADO DEPARTMENT OF TRANSPORTATION Page 16

PCN: 16275-BID    ESTIMATE RUN 06/21/2011

PROJECT: STA086A-047                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:27:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0795 Added Item (Each)/ Disposal of Cable Rail Footings 
(Load)

6.000

0.000

900-00007  
 

6.000

EACH

350.00000 2,100.006.000

0.00

0800 Removal of Structure Removal of Structure - 2 Inlets 0.000

0.000

202-00001  
 

2.000

EACH

825.00000 0.000.000

0.00

0805 F/A Gas Lines Lower Gas Line 14,243.710

0.000

700-70180  
 

14,243.710

F A 

1.00000 14,243.7114,243.710

0.00

0815 Added Item (Hour)/ Pipe Crew 2.000

0.000

900-00010  
 

2.000

HOUR

600.00000 1,200.002.000

0.00

0820 Removal of Fire Hydrant 0.000

0.000

202-00031  
 

1.000

EACH

700.00000 0.000.000

0.00

0825 Removal of Valve 0.000

0.000

202-00032  
 

1.000

EACH

500.00000 0.000.000

0.00

0830 Plug Structure 0.000

0.000

202-04000  
 

1.000

EACH

650.00000 0.000.000

0.00

0835 Connect To Existing Waterline 0.000

0.000

619-00007  
 

1.000

EACH

4,075.00000 0.000.000

0.00

0840 6 Inch Ductile Iron Pipe 0.000

0.000

619-06060  
 

8.000

LF  

200.00000 0.000.000

0.00

0845 6 Inch Gate Valve 0.000

0.000

619-75048  
 

1.000

EACH

1,875.00000 0.000.000

0.00

0850 6 Inch Fire Hydrant 0.000

0.000

619-78048  
 

1.000

EACH

5,000.00000 0.000.000

0.00
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0855 Construction Traffic Sign (Special) 13.500

0.000

630-80344  
 

27.000

SF  

24.00000 324.0013.500

0.00

CAT 1,577,699.66259,413.616,860,478.12CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0780 Field Office (Special) 1.000

0.000

620-00005  
 

1.000

EACH

24,950.00000 24,950.001.000

0.00

0785 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

14,300.00000 14,300.001.000

0.00

0790 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

1,925.00000 1,925.001.000

0.00

CAT 41,175.000.0041,175.00CURRENT AMT0400 $ $ $

$ 1,618,874.66259,413.61$6,901,653.12$CURRENT AMTPROJECT TOTAL


